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Subject Cross-DAAC schedule coordination
Description of Problem or Suggestion:

Cross-DAAC schedule coordination for AM-1 operations (Release B) must be supported by ECS. This must be prototyped in
advance to ensure that the implementation of this function is acceptable to the DAACs and the ESDIS Project.

Originator’s Recommendation

Prototype the cross-DAAC schedule coordination to determine how effectively the COTS planning tool supports this function.
What additional software might be needed, etc. Need by Release B IDR.

GSFC Response by: GSFC Response Date
HAIS Response by: Suhrstedt HAIS Schedule 4/21/95
HAIS R. E. J. Martin HAIS Response Date  5/16/95

Prototyping the cross-DAAC scheduling capabilities will require almost the complete functionality of the Release A single DAAC
planning capabilities. For this reason, it will not be possible to perform this prototype prior to Release B IDR(however, it certainly
will be possible to assess the effectiveness of the planning tool capabilities through design analysis by that time). The current
plan is to make the Release A planning software available for review and prototype experiments by Release B developers at the
end of it's development phase, i.e., prior to the test and formal release of the Release A software. This timing would still permit the
Release B development team to use prototyping (if needed) to identify, together with the DAACS, any issues or concerns
regarding the cross-DAAC coordination and address them in the Release B detailed design prior to Release B CDR.

Status Closed Date Closed 6/20/95 Sponsor  Marinelli
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